

2013 Public Works Improvements Weekly Project Update

*For the week beginning **September 2, 2013***

2013 Public Works Improvements

Owner – Village of Waunakee

Consultants – Strand Associates, Madison, Wisconsin

Contractor - A-1 Excavating, Inc., Bloomer, Wisconsin

Fifth Street (west) from West Street to South Street

The concrete work (curb & gutter, sidewalks, etc.) is finishing up, followed by the fine grading in preparation for the asphalt surface. The asphalt pavement is scheduled for the week of September 9th.

Fifth Street (west) will be closed to all vehicular traffic from 7am to 7pm for safety and to accommodate the construction activities.

Fifth Street (east) from West Street to South Street

The concrete work (curb & gutter, sidewalks, etc.) is finishing up, followed by the fine grading in preparation for the asphalt surface. The asphalt pavement is scheduled for the week of September 9th. The contractors will be replacing an additional 150 feet of sanitary sewer main (to the west) that was found to be damaged.

Fifth Street (east) will be closed to all vehicular traffic from 7am to 7pm for safety and to accommodate the construction activities.

STH 113 Crosswalk at Legends Drive

Woodland Drive Crosswalk at Tierney Drive

The new crosswalk lighting is installed and is operational.

Centennial Park Parking Lot

The parking lot restoration work is complete and the parking lot is open. The Village is considering striping the parking stalls at a later date.

Seventh Street from O'Malley Street to the Cul-De-Sac (east)

The underground utility work is complete and they will be rebuilding the street base (gravel) this week followed with the concrete work.

Seventh Street will be closed to all vehicular traffic from 7am to 7pm for safety and to accommodate the construction activities.

For further information, please contact Jim Madden, the Project Manager at (608) 576-9558 or by email at jmadden@vil.waunakee.wi.us