

2021 Construction Projects Update...for the Week of June 21st

2021 Public Works Improvement Projects

Wolf Paving, Sun Prairie, Wisconsin

Proposed list of Streets to be resurfaced include the following:

- **Mill and Overlay Resurfacing Projects**

Phase 1 Streets

Hartford Cove - from Lexington Drive to end of the cul-de-sac

Lexington Drive - from N. Madison Street to N. Division Street

E. Verleen Avenue - from Pinehurst Drive to N. Madison Street (includes sump drain piping)

Phase 2 Streets

Camelot Court - from Knightsbridge Road to Kensington Lane

Simon Crestway - from South Street to Winston Way

Canterbury Court - from Simon Crestway to Bristol Drive

Phase 3 Streets

Kay Drive - from William Way to 306 Kay Drive

Raymond Road - from Henry Street to 5th Street

Holiday Drive - from 5th Street to Centennial Parkway

Moravian Valley - Road from Arboretum Drive to 322 Moravian Valley Road

The following work is planned for the week. Please note that schedules can change.

The contractor plans to continue to pour the remaining concrete curb, sidewalk and driveways in Phase 1.

E. Verleen Avenue between Pinehurst Drive and Madison Street will be closed to through traffic during the week of June 21.

Sidewalk in the block of E. Verleen Avenue between Pinehurst Drive and Madison Street will be closed to pedestrians during the week of June 21.

Turf restoration of areas affected by pipe and sidewalk work in Phase 1 is planned for later in the week as proper concrete curing time has been reached.

Pavement removal via a milling process is planned for Phase 1 streets the week of June 28.

- **Sidewalk Safety Repairs** – The contractor has indicated the spot sidewalk repairs will be made throughout the summer, with most work planned for late summer.

Heritage Hills Subdivision Improvements, Phase 2

Parisi Construction, Verona Wisconsin

Contractor plans to install storm sewer during the week of June 21.